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The CMSBC Objective: 
A Reminder….

▪ Fully Replace the entire HVAC system.

▪ Bring HVAC to the Gym and Locker Rooms.

▪ Replace the entire roof. 

▪ Replace the entire exterior skin of the building

▪ Replace every window in the building.

▪ Replace the interior ceilings.

▪ Regrade and improve the exterior grounds.

▪ Upgrade the Library / Media Center.

▪ Upgrade all Science rooms.

▪ Paint all parts of the interior of the building.

Have CMS ready to open for the start of the 20/2021 School Year 
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Schedule

▪ The project timeline is in line with the August 2020 
opening based on the current Newfield schedule.

▪ Cleaning and moving started in August. Interior 
work began in December and continues.

▪ Work on the exterior cladding will continue through 
November.  All efforts will be made to minimize 
noise.  A safe environment will be maintained.



Coleytown Middle School Building Committee

Key CMS Repair and Reopening Dates
July 2019 January 2020

- Financial Approval 7/16/19 7/16/19
- Construction Documents Approved 10/4/19 10/11/19
- CMSBC Approval to Bid 10/11/19 10/16/19
- Contracts Awarded 11/28/19 12/17/19
- Construction Begins December 12/23/19
- CMSBC Go/No Go Decision 4/15/20 4/15/2020
- Windows & Glazing Completed *** 5/8/20 7/23/2020
- HVAC Installation Completed ** 5/19/20 7/13/2020
- Roof Completed  (CMS is now Watertight) 6/26/20 7/01/2020
- Exterior Grading Completed * 7/2/20 6/24/2020      
- Interior Finishes Completed * 8/11/20 8/14/2020
- HVAC Commissioned 8/11/20 8/14/2020
- CMS Re-opens! 8/24/20 8/24/2020    
- Cladding / Brick Work Completed 9/11/20 Nov 2020
- Punchlist 9/30/20 Nov 2020

*      Including Punch List  
**    Including Testing & Balancing 
***  Punched Windows 5/26/20
Industrial Hygienist Approval and Town Certificate of Occupancy issued in mid-August 4
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Costs

▪ The Coleytown Middle School project will come in on 
budget.

▪ FF&E for the Library / Media Center and the 
improved Science rooms is now within our project 
scope and budget.

▪ There are no reductions from our original scope.  
Some long needed interior improvements at CMS 
may be possible.
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Other Items

▪ The CMS property is a construction site.  Access to 
the building and the fields is restricted.

▪ The Committee appreciates the partnership and 
support of the School Administration.  It has been a 
team effort.

▪ School custodian, Ciro Taccone, has been 
indispensable to this project.  Ciro goes out of his 
way to make things happen.
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Existing approach to CMS 
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New approach to CMS 

New roof, windows, exterior cladding, sun shades, paving – and a clock tower.
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Existing view from “the rock”
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New view from “the rock”

New windows, new exterior cladding, new sunshades, new paving – all regraded
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Existing Views - Library/Media Center
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New View - Library/Media Center
- View from the Front Entrance
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New View – Library/Media Center
- View from the Rear of the new Library
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New View – Library/Media Center
- View from the bottom of the Loft
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On Schedule On Budget

Our new Coleytown Middle school…
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Questions


